
 

 

 

Requisition Number 

107778 
Requisition Date 

June 10, 2002 PURCHASE REQUISITION Order Date 
  

Order Number 
  

 Originator 
Mike Agronin   

Approvals as

Applicable 
 Manager 

Don Figer 
 Dir. of Program Mgt. 

  
 Deliver To 

Mike Agronin 
Total Est. Value 

$500.00 
 Division Head  Director 

  

 

SPACE TELESCOPE SCIENCE INSTITUTE 
3700 San Martin Drive 

Baltimore, MD 21218 

[x] Sole Source Vendor (Justification Attached) 

Suggested 

Vendors 

Name and Address SDB 
 Pioneer Circuits Inc., 714-641-3132 (Laura Goble)   
    
    

Buyer Code Delivery 
Required 

07/11/2002 

Delivery 

Promised 
F  Origin - PPY & CHG. 
O  Origin - FRT. Allowed 

B  Destination 

Ship 
Via 

Payment 

Terms 

Item 

No. 
OBS Project/WBS Trans 

Code 
QTY U/M Description Unit 

Price 
Total 
Price 

1 41.00.00 J0302 0545-002 1 ea. Expedite service for PO 40762, H2RG Flex Circuit. Supplier will 

reduce lead time from 6 weeks ARO to 4 weeks ARO. 
$500.00 $500.00 

 Sole Source Justification: 
Pioneer is building the device that we want to expedite. 

 General Infomation: 
Due to Institute-driven design changes, the fabrication start date has been delayed. we now require delivery to be 
expedited in order to meet our detector testing schedule. 

Confirming Order To: 
  

DO NOT DUPLICATE 
Maryland Sales Tax 

IS NOT Applicable 
Govt. Property Requirements 

Mult. Bar Code [ ] 

DD 1419 Req'd  Yes [ }   No [ ] 
TOTAL   

VENDOR: (Name, Address)       Code No. ________________ 
 
 
 
 

Attention:_______________________________________________ 

SHIP TO: 
 
 
 
 

Attention: ______________________________________________ 
GSA Schedule IS [ ]   IS NOT [ ] applicable 
RE: GSA Schedule No _________________________ 

BUYER:______________________________________ 

DATE: ______________________________________ 
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